
Amendment-2 
 Date: 24-May-2017 

 
Ref: NIT No. RECPDCL/TECH/CED/e-Tender/2017-18/135 Dated: 13.04.2017 
 
 

Sr. 
No. 

RFP 
Document 
Reference 

(Clause No., 
Page No.) 

Existing Clause Clause 

New Clause 

1 

Section-IV 
(Scope of 
work) 

- Permissions from road owning agencies & 
statuary clearances shall be taken by Bidder. 
However, if required, full support shall be 
extended by RECPDCL/CED to achieve it. 
Further, ROW clearance fees shall need to 
be paid by the bidder and the same shall be 
reimbursed by RECPDCL/CED on actuals on 
submission of payment receipts and other 
documentary proofs of any such payment 
made against ROW clearance as per 
satisfaction of RECPDCL/CED. 

2 

- Necessary statutory clearance from 
respective department of Chandigarh 
Administration & any other authority for 
energizing the Cable and Bay shall be in the 
scope of this tender. 
However, fees for obtaining necessary 
statutory clearance need to be pay by the 
bidder and the same shall be reimbursed by 
RECPDCL/CED on actuals on submission of 
payment receipts and other documentary 
proofs of any such payment made as per 
satisfaction of RECPDCL/CED. 

3 

Section-IV 
(Scope of 
work) Page 
28 of NIT 

The successful bidder immediately after 
award of contract is required to start the 
work of route survey and route alignment 
of through cable at sites. It is expected 
that the Contractor will commence the 
construction activity at sites within 01 
month from the date of award of contract 
and the Cable and Equipment will start 
arriving at sites within 2 months after the 
date of award of contract. 
The bidder shall include in his proposal 
his programme for Planning’s, 
optimization of route, Gantry locations, 
erecting the Gantries and laying Cable 
covered in the specification. 

The successful bidder immediately after 
award of contract is required to start the work 
of detailed route survey, route alignment 
and submit the profile to RECPDCL for 
approval. It is expected that the Contractor 
will commence the construction activity at 
sites within 01 month from the date of award 
of contract and the Poles, conductors and 
Accessories will start arriving at sites within 
2 months after the date of award of contract. 
The bidder shall include in his proposal his 
programme for Planning’s, optimization of 
route & Gantry locations, erection and 
stringing conductors covered in the 
specification. 

 
Note: Price bid format have been revised. Bidder to quote price as per revised format. 
 
This is issue with the approval of Competent Authority  
 
 
Please contact for further queries:  
 

Phone: 0120-4383783/759/773  
 

Email: ced.projects@recpdcl.in 
 
 
 
 
 
 
 


